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School Building and Energy Efficiency Building Committee Meeting

  June 15, 2016

 7:00 PM

Town Hall Conference Room B
Call To Order, Roll Call

Acceptance Of Minutes
Minutes of May 18, 2016 
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Project Status - Report From BL Companies

Approval Of Invoice

Other Business
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Town of Coventry
School Energy and Building Efficiency Committee Meeting

Minutes of the May 18, 2016

1. Meeting called to order at 7:05 by Chairman Tom Kolodziej. In attendance were Committee 
members Jeff Arn, and Mary Kortmann.   Also in attendance were Beth Bauer; Town Finance 
Director, Robert Carroll; BOE Director of Fiscal Services, and William Trudelle; BOE Director of 
Facilities.  Also attending was Greg Longo from BL companies.

2. Acceptance of April 20, 2016 Meeting Minutes –Mary Kortmann moved to approve the 
minutes, seconded by Jeff Arn.  All voted in favor.

3. Report of Town Council presentation.    Tom Kolodziej reported on the presentation to the 
Town Council by John Elsesser, Greg Longo, Matt Mullen and himself.   After hearing the 
recommendations the Town Council voted to move forward with the CNG proposed natural gas 
pipeline expansion to the High School/Middle School complex.    The committee discussed the 
next steps and the following points were made:

 The agreement with CNG gives us 90 days to install boilers from the day that the meter 
is installed in the facilities or December 30th, whichever is later.

 The committees design and recommendations will only cover the High school, Middle 
school and complex.

 The building committee has been asked to recommend a scenario for replacement or 
conversion to the Town Council.   The consensus of the committee based on age and 
condition of the boilers is to recommend replace for the High School and Middle School 
and evaluate the options of conversion vs replacement for the library Media complex.

 The building committee has been asked to recommend a process for design build or 
design bid build.   Since Coventry may be able to get reimbursement from the School 
Facilities Unit for some of the work, and the School Facilities Unit has a process that has 
to be followed, we need to confirm which parts of this project will be eligible.    Greg 
Longo will confirm if the unit ventilator replacements will be eligible.

4. Report from BL Companies:

 A draft of recommendations was distributed.     General comments were made.   The 
report will be finalized using the gas conversion for the next meeting.    

 Cost estimates using a design build vs a design bid quote will be provided.

5. Other Business:

 An invoice from BL Companies in the amount of $16,596.59 was presented for payment. 
Jeff Arn moved approval, Mary Kortmann 2nd.   All voted in favor.

 Chair Tom Kolodziej

6. The next meeting will be June 15, 2016 at 7 pm.

7. Adjournment at 9:30 pm.

Respectfully submitted,

Beth Bauer
Committee Secretary




