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Town of Coventry
School Energy and Building Efficiency Committee Meeting

Minutes of the meeting June 15, 2016

1. Meeting called to order at 7:00 by Chairman Tom Kolodziej. In attendance were Committee 
members Mary Kortmann, Cherie Trudon, and Danielle Kloster.   Also in attendance were Beth 
Bauer; Town Finance Director, and William Trudelle; BOE Director of Facilities.  Also attending 
was Greg Longo from BL companies.

2. Acceptance of May 18, 2016 Meeting Minutes –Mary Kortmann moved to approve the 
minutes, seconded by Danielle Kloster.  All voted in favor.

3. Report from BL Companies:

Greg Longo presented suggestions for fin tube baseboard and dedicated outside air units,  
Buderis oil burners be installed in CGS and GHR if replacement is necessary, and He3XRT heat 
exchangers.   He plans to have pricing next week and will finalize plans.    He recommended a 
two stage project with the first priority being the boiler conversions needed in conjunction with 
the Connecticut Natural Gas install and the second being the ADA, fire doors and energy 
improvements.    He will move forward with construction documents which will include options 
for either the replacement or conversion of the boilers.    He noted that in order to meet the 
CNG installation deadline of December 31st, a bid process needs to be started in mid-July.   Since 
the CNG conversion was not in the original proposal, a change order will have to be approved, 
he will prepare for a future meeting.   He estimates the amount will not exceed $10,000.    If the 
bid needs to be in mid-July, the committee must meet with the Town Council no later than their 
July 18, 2016 meeting.     Mary Kortmann suggested that the committee meet on July 6th to 
review the final proposal from BL companies.   Greg Longo agreed to post the schematic design 
and cost estimates no later than July 5th.   Bill Trudelle provided feedback on several items which
had not been included or had been overlooked in the site visits for the fire door project.

4. Review of Invoice:

 An invoice from BL Companies in the amount of $5385.43 was presented for payment.   
Mary Kortmann moved approval, Danielle Kloster 2nd.   All voted in favor.

5. Other Business:  none

6. Cherie Trudon moved to adjourn at 8:30pm, Mary Kortmann 2nd.   All voted in favor.

Respectfully submitted,

Beth Bauer
Recording Secretary




